



Project on Capacity Development for the Implementation of Nepal Economic Census 2018

F. Nishi

Chief Advisor of the Project

Statistical Research and Training Institute,

Ministry of Internal Affairs and Communications, Japan

22 November 2016

Contents

I. Outline of Project

II. Project Activities from March to Nov. 2016

III. Preparation for Nepal Economic Census 2018

IV. New Challenges for Nepal Economic Census 2018

**V. Schedule toward the pilot survey
of Nepal Economic Census 2018**

IV. Next JCC

I. Outline of Project

(1) Purpose of Project

Capacity of the statistical staff of CBS to conduct Economic Census and such skills commonly used in conducting other related statistical surveys are enhanced.

Implement the first-ever Economic Census in Nepal in 2018.

I. Outline of Project (cont.)

(2) Project Period

6 March 2016 to 5 March 2021 (5 years)

(3) Project Site

**Central Bureau of Statistics (CBS),
Kathmandu, Nepal**

District Statistics Offices (SOs)

I. Outline of Project (cont.)

(4) Type of Project

Technical Cooperation Project

(Technical Assistance Project, TA)

(5) Target Group

Statistical Staff of

- **CBS**
- **District Statistics Offices (SOs)**
- **Line ministries**

II. Project Activities from March to Nov. 2016

1. Dispatch of JICA Experts from the government of Japan

A. Chief Adviser has been dispatched on schedule.

(1) 27 Dec. 2015 to 16 Jan. 2016

RD signed in Feb. 2016

(2) 6 March to 10 April 2016

(3) 13 June to 24 July 2016

(4) 4 Sep. to 20 Oct. 2016

(5) 20 Nov. 2016 to 8 Jan. 2017

Purpose: to give guidance and advice to Director General of CBS;
to lead and coordinate overall activities of experts dispatched by JICA
for implementing the Project; and
to advice CBS staff how to implement the Economic Census and
statistical activities.

II. Project Activities from March to Nov. 2016 (cont.)

1. Dispatch of JICA Experts from the government of Japan (cont.)

B. JICA Expert for e-Census

has been dispatched almost on schedule.

(1) 27 Dec. 2015 to 9 Jan. 2016

RD signed in Feb. 2016

(2) 31 March to 10 April 2016

(3) 13 to 22 June 2016

(4) 20 to 29 Nov. 2016

Purpose: to instruct CBS staff how to make a plan of e-Census and how to develop applications for e-Census of the Economic Census

Presentation by JCA Expert



II. Project Activities from March to Nov. 2016 (cont.)

2. Dispatch of JICA Coordinator

has been dispatched on schedule.

(1) 6 July 2016 to 5 July 2018, 1 coordinator

**Purpose: Overall Coordination,
Procurement of Machinery and Equipment, etc.**

3. Dispatch of JICA consultant teams

(1) 20 Nov. 2016 to 5 Jan. 2017, 4 consultants

Purpose: Census Planning, Census Mapping, GIS, etc.

II. Project Activities from March to Nov. 2016 (cont.)

4. Training in Japan

(1) Planning to invite 4 CBS officials from 14 Jan. to 4 Feb. 2017

**Purpose: to learn the experience and knowledge
of the recent Economic Censuses in Japan**

**Ref. This training will be conducted on schedule
and will be in time for the planning
of the pilot survey of EC2018.**

II. Project Activities from March to Nov. 2016 (cont.)

5. Training in the third country

(1) Dispatched 3 CBS officers to Statistics Indonesia (BPS) from 8 to 15 Oct. 2016

Purpose: to learn the experience and knowledge
of the latest Economic Census
which BPS conducted in May 2016.

Note. This training was conducted on schedule.

As a result of this training, for example,
CBS will consider adopting sketch map
for census enumeration.

Discussion with Chief Statistician of Statistics Indonesia (BPS)



Training on Sketch Map in BPS



Training on GIS in BPS




Training in BPS DI Yogyakarta Office



II. Project Activities from March to Nov. 2016 (*cont.*)

6. Provision of Machinery and Equipment

Items are being scheduled to be delivered on 15 December 2016.



III. Preparation for Nepal Economic Census 2018 (EC2018)

- 1. The first pretest of EC2018 was conducted in Sindhuli District on 22 Sep. 2016 on schedule.**
- 2. The second pretest was conducted in Kavrepalanchok District on 3 Oct. 2016 on schedule.**

**Form A (Questionnaire for Establishment),
Form B (Establishment List),
Enumerator's Manual, and
e-Census application
have already been drafted.**

EC2018 Pretest in Sindhuli District



EC2018 Pretest in Kavrepalanchok District



IV. New Challenges for Nepal Economic Census 2018

The following new challenges are under consideration:

- 1. e-Census is to be utilized for census enumeration, data entry, data editing, and coding**
- 2. Tablet computers are to be utilized for census enumeration, data entry, data editing, and coding**
- 3. Satellite photos are to be utilized for census mapping.**

V. Schedule toward the pilot survey of Nepal Economic Census 2018

**Training for directors, statistical officers, and core staff:
13 to 15 March 2017**

Training for enumerators: 20 to 24 March 2017

Sketch mapping of EA: 25 and 26 March 2017

Listing of establishments: 27 to 31 March 2017

e-Census: 1 to 30 April 2017

**Enumeration:
1 May to 30 June 2017**

March <u>2017</u>						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

Homepage of the Project

<http://www.stat.go.jp/english/info/meetings/nepal.htm>

END