



# Project on Capacity Development for the Implementation of Nepal Economic Census 2018

*F. Nishi*

*Chief Advisor of the Project*

*Statistical Research and Training Institute,*

*Ministry of Internal Affairs and Communications, Japan*

22 November 2016

# **Contents**

**I. Outline of Project**

**II. Project Activities from March to Nov. 2016**

**III. Preparation for Nepal Economic Census 2018**

**IV. New Challenges for Nepal Economic Census 2018**

**V. Schedule toward the pilot survey  
of Nepal Economic Census 2018**

**IV. Next JCC**

# I. Outline of Project

## (1) Purpose of Project

**Capacity of the statistical staff of CBS to conduct Economic Census and such skills commonly used in conducting other related statistical surveys are enhanced.**

**Implement the first-ever Economic Census in Nepal in 2018.**

# **I. Outline of Project (cont.)**

## **(2) Project Period**

**6 March 2016 to 5 March 2021 (5 years)**

## **(3) Project Site**

**Central Bureau of Statistics (CBS),  
Kathmandu, Nepal**

**District Statistics Offices (SOs)**

# I. Outline of Project (cont.)

## (4) Type of Project

**Technical Cooperation Project**

**(Technical Assistance Project, TA)**

## (5) Target Group

**Statistical Staff of**

- **CBS**
- **District Statistics Offices (SOs)**
- **Line ministries**

## II. Project Activities from March to Nov. 2016

### 1. Dispatch of JICA Experts from the government of Japan

**A. Chief Adviser** has been dispatched on schedule.

(1) 27 Dec. 2015 to 16 Jan. 2016

---

RD signed in Feb. 2016

(2) 6 March to 10 April 2016

(3) 13 June to 24 July 2016

(4) 4 Sep. to 20 Oct. 2016

(5) 20 Nov. 2016 to 8 Jan. 2017

**Purpose:** to give guidance and advice to Director General of CBS;  
to lead and coordinate overall activities of experts dispatched by JICA  
for implementing the Project; and  
to advice CBS staff how to implement the Economic Census and  
statistical activities.

## II. Project Activities from March to Nov. 2016 (cont.)

### 1. Dispatch of JICA Experts from the government of Japan (cont.)

#### B. JICA Expert for e-Census

has been dispatched almost on schedule.

(1) 27 Dec. 2015 to 9 Jan. 2016

---

RD signed in Feb. 2016

(2) 31 March to 10 April 2016

(3) 13 to 22 June 2016

(4) 20 to 29 Nov. 2016

**Purpose:** to instruct CBS staff how to make a plan of e-Census and how to develop applications for e-Census of the Economic Census

## *Presentation by JCA Expert*





## II. Project Activities from March to Nov. 2016 (cont.)

### 2. Dispatch of JICA Coordinator

has been dispatched on schedule.

(1) 6 July 2016 to 5 July 2018, 1 coordinator

**Purpose: Overall Coordination,  
Procurement of Machinery and Equipment, etc.**

### 3. Dispatch of JICA consultant teams

(1) 20 Nov. 2016 to 5 Jan. 2017, 4 consultants

**Purpose: Census Planning, Census Mapping, GIS, etc.**

## II. Project Activities from March to Nov. 2016 (cont.)

### 4. Training in Japan

#### (1) Planning to invite 4 CBS officials from 14 Jan. to 4 Feb. 2017

**Purpose: to learn the experience and knowledge  
of the recent Economic Censuses in Japan**

**Ref. This training will be conducted on schedule  
and will be in time for the planning  
of the pilot survey of EC2018.**

## II. Project Activities from March to Nov. 2016 (cont.)

### 5. Training in the third country

**(1) Dispatched 3 CBS officers to  
Statistics Indonesia (BPS)  
from 8 to 15 Oct. 2016**

**Purpose: to learn the experience and knowledge  
of the latest Economic Census  
which BPS conducted in May 2016.**

**Note. This training was conducted on schedule.**

**As a result of this training, for example,  
CBS will consider adopting sketch map  
for census enumeration.**

## *Discussion with Chief Statistician of Statistics Indonesia (BPS)*



## *Training on Sketch Map in BPS*



## *Training on GIS in BPS*



## *Training in BPS DI Yogyakarta Office*



## **II. Project Activities from March to Nov. 2016 (*cont.*)**

### **6. Provision of Machinery and Equipment**

**Items are being scheduled to be delivered on 15 December 2016.**





### **III. Preparation for Nepal Economic Census 2018 (EC2018)**

- 1. The first pretest of EC2018 was conducted in Sindhuli District on 22 Sep. 2016 on schedule.**
- 2. The second pretest was conducted in Kavrepalanchok District on 3 Oct. 2016 on schedule.**

**Form A (Questionnaire for Establishment),  
Form B (Establishment List),  
Enumerator's Manual, and  
e-Census application  
have already been drafted.**

## *EC2018 Pretest in Sindhuli District*



## *EC2018 Pretest in Kavrepalanchok District*



## **IV. New Challenges for Nepal Economic Census 2018**

The following new challenges are under consideration:

- 1. e-Census is to be utilized for census enumeration, data entry, data editing, and coding**
- 2. Tablet computers are to be utilized for census enumeration, data entry, data editing, and coding**
- 3. Satellite photos are to be utilized for census mapping.**

## V. Schedule toward the pilot survey of Nepal Economic Census 2018

**Training for directors, statistical officers, and core staff:  
13 to 15 March 2017**

**Training for enumerators: 20 to 24 March 2017**

**Sketch mapping of EA: 25 and 26 March 2017**

**Listing of establishments: 27 to 31 March 2017**

**e-Census: 1 to 30 April 2017**

**Enumeration:  
1 May to 30 June 2017**

March <u>2017</u>						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

# Homepage of the Project

*<http://www.stat.go.jp/english/info/meetings/nepal.htm>*

**END**