

The 2008 General Population Census of Cambodia's Calendar Activities

No	Activities	2006				2007												2008						
		Q1	Q2	Q3	Q4	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun	Jul
	<i>Preparation Phase</i>																							
1.	Census preparation phase	January 2006				to												December 2007						
2.	EAs Mapping	15 July 2006				to												30 July 2007						
3.	Establishment of Divisions including training of staff	January 2006				to												December 2007						
4.	Preliminary pre-test	25 May 2006																						
5.	First pre-test	21 June to 4 July 2006																						
6.	Second pre-test	12 to 23 August 2006																						
7.	Final Pre-test	11 to 30 Dec. 2006																						
8.	Pilot census					3 to 16 March 07																		
9.	Processing of pilot census data					17 to 30 March 07																		
10.	Census Frame Meeting (Prov. Staff)					20-21 Aug 07																		
	<i>Advocacy &amp; Publicity information</i>																							
11.	Advocacy & Publicity Information	Draft scrip and printing, April to Sept 07												Publi. Com. Infor. 1 Jan-13 Mar 08										
	<i>Procurement materials &amp; printing</i>																							
12.	Procurement PCs and materials DP	July to Sept 07																						
13.	Printing Census Ques & Manuals & Kits	Aug to Nov 07																						
14.	Package Quest & Manuals sent to 24 Prov.	Nov to Dec 07																						
	<i>Training Event</i>																							

The 2008 General Population Census of Cambodia's Calendar Activities

No	Activities	2006				2007												2008						
		Q1	Q2	Q3	Q4	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun	Jul
15.	Training 21 Senior MoP Officers								3 April 07															
16.	Training of ROs, AROs and TOTs							19 to 23 March 07																
17.	Refre. Training Ros, ARO, TOTs (120)											27-31 Aug.		29 Oct-2 Nov 07										
18.	Training of PCOs & DPCOs								5-9 April 07															
19.	Refre. Trainng PCOs & DPCOs														26-30 Nov 07									
20.	Training core DP staff (13)								23 Apr-20 May			2-29 July 07		15 Oct - 11 Nov 07										
21.	Recruit 100 staff of data entry											July-Aug 07												
22.	Training 100 staff of data entry														12 to 16 Nov 07					3-5 April 08 (form 2)				
																				2 weeks DP training				
23.	Training core coding/editing staff (10-20)														15 Oct. - 9 Nov 07 (JICA)									
24.	Recruit 100 staff of coding/editing											July - Aug 07												
25.	Training 100 staff of coding/editing																				1-2 April 08 (form 2)			
																					2 weeks coding train.			
26.	Data users consultation meeting to discuss priority tables and analysis of data														25-26 Oct 07									
27.	Set-up Training Center (500)												22 Aug - 15 Oct 07											
28.	Recruit 500 Trainers (100%)												22 Aug - 15 Oct 07											
29.	Recruit Supervi. & Enumerators (100%)												22 Aug - 15 Oct 07											
30.	Training 500 trainers (100%)																							
31.	Training Supervi. & Enumerators (50%)																				3-7 Dec. 07 (UNFPA)			
																					17-21 Dec. 07 (UNFPA)			
	<b>Census Event</b>																							
32.	Building & household listing																				29 Feb - 2 Mar. 08			
33.	Census enumeration																				3 - 13 Mar. 08			
34.	Received Census Ques. & Forms from field																				16 - 20 Mar. 08			
35.	Package Census Ques. & Forms from field (1 month)																				16 Mar-16 Apr 08			
36.	Check census Que&forms with census frame for all Eas and EA data base																				16 Mar-16 Apr 08			
37.	Form 2 editing and cross check Form B (2 months)																				10 Apr-10 Jun 08			

