

Data processing plan for the General Population Census of Cambodia 2008 – Pre-Census phase

Annex 1

<i>Activity</i>	<i>Period</i>	2006		2007												2008	
		Nov.	Dec.	Jan.	Feb.	March	April	May	June	July	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.
1. Automated mapping Technical Assistance: ongoing JICA	ongoing																
2. Updating of Census Frame (Village and E.A. database) Technical Assistance: ongoing	ongoing																
3. Introductory training on CSPRO for 10 DP staff members Technical Assistance: 1 month JICA	1 month																
4. Study tour for 2 DP staff members Technical Assistance: none JICA	2 month																
5. Preparation of coding & editing instructions and procedures by NIS DP staff Technical Assistance: JICA and UNFPA (Editing Rules)	2 month																
6. Development of CSPRO data entry applications, combined with in-depth CSPRO training Technical Assistance: 1 month UNFPA	1 month																
7. Preparation of data entry instructions and procedures Technical Assistance: none	2 month																

Data processing plan for the General Population Census of Cambodia 2008 – Pre-Census phase (continued)

<i>Activity</i>	<i>Period</i>	2006		2007												2008	
		Nov.	Dec.	Jan.	Feb.	March	April	May	June	July	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.
8. Preparation of coding hall, data entry hall and archive, including procurement of site equipment and shelving racks Technical Assistance: none	4 month																
9. Development of CSPRO computer editing applications, combined with in-depth CSPRO training Technical Assistance: 1 month UNFPA	1 month																
10. Procurement and installation of data processing equipment Technical Assistance: 3 month UNFPA	3 month																
11. Development of CSPRO tabulation application, combined with in-depth CSPRO training Technical Assistance: 1 month JICA and UNFPA (Table Design)	1 month																
12. Introductory and In-depth Training on EXCEL VBA Technical Assistance: 5 month JICA	5 month																
13. Development of EXCEL VBA Tabulation applications for Scrutiny	6 month																

Data processing plan for the General Population Census of Cambodia 2008 – Post-Census phase

Annex 2

<i>Activity</i>	<i>Period</i>	2008										2009									
		March	April	May	June	July	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June	July	Aug.	Sep.	Oct.
1. Recruitment and training of manual coders & editors and data entry operators Technical Assistance: none	1 month	■	■	■																	
2. Check-in and storage of census documents Technical Assistance: none	2 week	■	■																		
3. Scrutiny of Form A and summary statements Technical Assistance: none	2 month		■	■	■																
4. Processing and tabulation of Post Enumeration Survey Technical Assistance: none	3 month		■	■	■	■															
5. Preparation and release of provisional results Technical Assistance: none	1 month					■	■														
6. Manual Coding & Editing of Form B (main census questionnaire) Technical Assistance: none	8 month			■	■	■	■	■	■	■	■	■	■	■							
7. Data entry of census questionnaires Technical Assistance: 3 week	9 month				■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	

Data processing plan for the General Population Census of Cambodia 2008 – Post-Census phase (continued)

<i>Activity</i>	<i>Period</i>	2008										2009									
		March	April	May	June	July	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June	July	Aug.	Sep.	Oct.
8. Computer Editing Technical Assistance: none <i>JICA and UNFPA (Master File Scrutiny)</i>	9 month																				
9-1. Generation of sub-national census tables (Priority Tables)	8 month																				
9-2. Generation of sub-national census tables (New Tables) (In-depth Training on EXCEL VBA) (Development of EXCEL VBA tabulation applications)	1 month																				
(Generation)	6 month																				
Technical Assistance: 2 week <i>JICA and UNFPA</i>	8 month																				
10-1. Generation of national census tables (Priority Tables)	1 month																				
10-2. Generation of national census tables (New Tables)	1 month																				
Technical Assistance: 2 week <i>JICA and UNFPA</i>	4 month																				
11. Production of special tabulation for analysis Technical Assistance: none <i>JICA and UNFPA (Multidimensional Tables)</i>	2 week																				
12. Development of R+SP population database, combined with training Technical Assistance: 2 week <i>JICA and UNFPA (Original System)</i>	2 week																				

Data processing plan for the General Population Census of Cambodia 2008 – Post-Census phase (continued)

Activity	Period	2008										2009									
		March	April	May	June	July	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June	July	Aug.	Sep.	Oct.
13. Development of a Table Retrieval System application Technical Assistance: 1 month <i>JICA (Original System)</i>	1 month																				
14. Development of a Community Profile System Application Technical Assistance: 1 month <i>JICA (Village Level Tabulation)</i>	1 month																				
15. Development of a Thematic Mapping application Technical Assistance: 1 month <i>JICA</i>	1 month																				
16. Training on web-site development Technical Assistance: 1 month <i>JICA</i>	1 month																				
17. Development of a web-site application for world-wide dissemination of census results Technical Assistance: 1 month <i>JICA</i>	1 month																				