Outline of Project on Improving Official Statistics in Cambodia

Phase I

Aug. '05 to March '07 (1.5 years)

Phase II

April '07 to Sep. '10 (3.5 years)

Cooperation to Statistical Training

Cooperation to Population Census

Intensive Training

Statistical Training

Target Group: Statistical Staffs of NIS, Line Ministries, and Province (550 trainees)

Construction of Statistics Center

User Training

Target Group: Statistical Staffs of Line Ministries, and Province

Population Census

Planning

Pilot Census, Manuals, Census Campaign

Mapping

Installing Space Photo and GIS Technology

Enumeration

Training Enumerators, Supervisors

Data Processing

Including New Tables, Small Area Statistics

Dissemination

Reports, CD, Website, Database

Analysis

Analytical Reports, Census Atlas, Seminars

Economic Statistics

Establishment Listing

(Phnom Penh)

Pilot Listing

Establishment Survey (Phnom Penh)

Pilot Survey

Establishment Listing

(Cambodia)

Producing Establishment Statistics and Sampling Frame for Economic Surveys