

Table1. Training Courses implemented by the Project in 2005FY

No	Course Title	No. of Participants		Duration			Note
		Plan	Result	weeks	Start Date	End Date	
1	Introduction to Official Statistics (Group 1)	40	43	7	Nov 10	Jan 27	intermission for 4 weeks
2	Introduction to Official Statistics (Group 2)	40	43	7	Nov 21	Jan 13	intermission for 1 week
3	Statistical Survey Design	30	32	4	Feb 14	Mar 10	
4	Statistical Data Processing	30	33	8	Dec 19	Feb 10	
5	Statistical Analysis	30	33	4	Feb 15	Mar 14	
6	Dissemination and Use of Statistics	30	33	7	Dec 26	Feb 10	
7	Use of Statistical Survey Result	40	36	2	Feb 14	Feb 24	for staff in line ministries
8	Use of Local Area Statistics	10	21	1	Jan 16	Jan 20	held in Phnom Penh Municipality
Total		250	274	40	-		