The Second Joint Coordinating Committee (JCC) Meeting of the Project on Improving Official Statistics in Cambodia Phase II

At the Meeting Room (1st Floor), National Institute of Statistics Thursday, 13 March 2008

Brief Report of the Project in 2007FY

I. Duration of the Project Phase II

From 23 April 2007 to 30 September 2010

II. Major activities of the Project Phase II in 2007FY (from April 2007 to March 2008)

1. Dispatch of Japanese experts

13 Japanese experts were dispatched to the NIS for the purpose of the Project activities in 2007FY.

2. Training in Japan

3 NIS officers were dispatched to the Statistics Bureau of Japan and other organizations from September 8 to October 7 2007 for the purpose of the training mainly on industrial and occupational classifications of a population census.

3. Training in Indonesia

2 NIS officers were dispatched to the Statistics Indonesia (BPS) from 25 August to 2 September for the purpose of the training on the Indonesian 2006 Economic Census.

4. Training in Cambodia

Training on Visual Basic Advanced (VBA) programming for statistical staff of line ministries was held from 4 to 6 March 2008 in the NIS.

5. Technical Cooperation to the 2008 Population Census

Technical cooperation on census planning, Enumeration Area (EA) delineation, and data processing were mainly provided in 2007FY.

6. Technical Cooperation to Establishment Survey

Technical cooperation to the Establishment Survey (sample) in Phnom Penh was provided in 2007FY.

7. Provision of machinery and equipment

Machinery and equipment for the data processing of the 2008 Population Census such as Local Area Network (LAN) in the NIS were provided in 2007FY.

8. Holding of seminars

Project introduction seminar was held in Phnom Penh on 20 Aug. 2007. A seminar on small area statistics was held in the NIS on 25 May 2007.

III. Additional activities

1. Construction of new building of the NIS, Ministry of Planning

The Government of Japan approved the utilization of the counterpart fund (the 1st) of the Non-Project Grant Aid of USD 885,827- for the purpose of the project for *the construction of New Building of the NIS* in August 2006.

The new building consists of 6 floors and is mainly used for the 2008 Population Census preparation, data processing, and statistical training.

The construction was completed and the inauguration ceremony was held on 14 Jan. 2008 in the presence of H.E. Sar Kheng, Deputy Prime Minister of the Royal Government of Cambodia and H.E. Kenya Akiba, Vice-Minister for Internal Affairs and Communications, Japan.

2. Fund contribution to the 2008 Population Census

The Government of Japan approved the utilization of the another counterpart fund (the 2nd) of the Non-Project Grant Aid of USD 1,968,212- for the purpose of the project for *supporting to the 2008 Population Census and Establishment Listing* in March 2007. The Government of Japan bears around 50% of the total cost of the 2008 Population Census.

Household listing and enumeration of the 2008 Population Census have been being conducted from 29 Feb. to 13 March 2008.

Phnom Penh, Cambodia 13 March 2008

F. Nishi, JICA Expert for the NIS