

# **The Third Joint Coordinating Committee (JCC) Meeting of the Project on Improving Official Statistics in Cambodia Phase III**

at the Meeting Room, 1<sup>st</sup> Floor, New Building, National Institute of Statistics  
(NIS), Ministry of Planning  
on Friday, 9 March 2012 at 2:00 – 4:00PM

## **Brief Progress Report of the Project Phase III**

### **I. Duration of the project phase III**

From 9 October 2010 to 31 March 2015

### **II. Major activities in 2011FY (April 2011 to March 2012)**

#### 1. Dispatch of Japanese experts

Fifteen Japanese experts for eight sectors were dispatched to the NIS for the purpose of the project activities.

#### 2. Training in Japan

Three NIS officers were dispatched to the Statistics Bureau of Japan and other organizations from 8 to 28 January 2012 for the purpose of the training mainly on the data processing of the 2010 Population Census in Japan.

#### 3. Training in Indonesia

Three NIS officers were dispatched to the Statistics Indonesia from 10 to 18 September 2011 for the purpose of the training mainly on small area statistics in Indonesia.

#### 4. Training in Cambodia

##### (1) Small area statistics

- Training on how to use PC and Internet; and how to tabulate were held in six provinces in August and September 2011. Three provincial officers were trained in each province. Also lecturers were trained and dispatched from the NIS to each province.
- Training on how to analyze data and how to compile a report were held in six provinces in December 2011. Three provincial officers were trained in each province. Also lecturers were trained and dispatched from the NIS to each province.

##### (2) 2011 Economic Census

- Training on editing/coding; and data entry for 100 NIS officers each were held in May 2011.
- Training on post enumeration survey for NIS officers was held in June 2011.

#### 5. Technical cooperation

##### (1) 2011 Economic Census

Technical cooperation on data processing, analysis, and dissemination; post enumeration survey (PES); and so on were provided. The Census Technical Committee (CTC) was held once.

##### (2) 2013 Cambodian Inter-censal Population Survey (CIPS)

Technical cooperation on planning, mapping, and so on were provided. The Cambodian Inter-censal Population Survey – Technical Committee (CIPS-TC) was held four times.

(3) Small area statistics

Technical cooperation on PC operation, tabulation, analysis, and report compilation were provided.

6. Holding of ceremonies and seminars

(1) 2011 Economic Census

- The ceremony and seminar on the preliminary results of the 2011 Economic Census was held in Phnom Penh with 270 participants on 8 August 2011.
- The ceremony on the final results of the 2011 Economic Census is to be held in Phnom Penh with 600 participants on 13 March 2012 followed by a seminar with 200 participants on 13 and 14 March.

(2) Small area statistics

- The ceremony on the commencement of small area statistics subproject was held in Kandal Province on 19 December 2011.

7. Provision of machinery, equipment, and materials

(1) Small area statistics

Two PCs and peripherals; and equipment for training such as a projector have been installed in six of the Provincial Departments of Planning in addition to computer room renovation.

(2) 2011 Economic Census

Three PCs for tabulation were installed in the NIS in February 2012.

### **III. Additional activities**

1. Construction of a new building of the NIS, Ministry of Planning

The construction was completed in January 2008 under the 1st counterpart fund of the Non-Project Grant Aid of USD 0.9 million.

2. Fund contribution to the 2008 Population Census and the 2009 Nation-wide Establishment Listing

The 2008 Population Census and the 2009 Nation-wide Establishment Listing were completed under the project phase II and the 2nd counterpart fund of the Non-Project Grant Aid of USD 2.0 millions-.

3. Fund contribution to the 2011 Economic Census

The 2011 Economic Census was conducted from 1 to 31 March 2011 under the project phase III and the 3rd counterpart fund of the Non-Project Grant Aid of USD 2.2 millions. This counterpart fund has mainly been used in 2011FY as follows: the DSA of programmers, data entry operators, data editors/coders, and so on.

Phnom Penh, Cambodia  
9 March 2012

F. Nishi,  
Chief Advisor of JICA Project