

The Fifth Joint Coordinating Committee (JCC) Meeting of the Project on Improving Official Statistics in Cambodia Phase III

at the Meeting Room, 1st Floor, Japan Building, National Institute of Statistics
(NIS), Ministry of Planning
on Friday, 14 March 2014 at 9:00 – 12:00AM

Brief Progress Report of the Project Phase III

I. Duration of the project phase III

From 9 October 2010 to 31 March 2015

II. Major activities in 2013FY (April 2013 to March 2014)

1. Dispatch of Japanese experts

Eighteen Japanese experts for ten sectors were dispatched to the NIS for the purpose of the project activities.

http://www.stat.go.jp/info/meetings/cambodia/p3_1402.htm

2. Training in Japan

Three NIS officers were dispatched to the Statistics Bureau of Japan and other organizations from 12 January to 1 February 2014 for the purpose of the training mainly on the data processing of the 2009 and 2012 Economic Census in Japan.

<http://www.stat.go.jp/info/meetings/cambodia.htm>

3. Technical Exchange with Myanmar

Three NIS officers were dispatched to the Central Statistical Organization of Myanmar from 12 to 18 May 2013 for the purpose of the technical exchange mainly on population census, economic census, and small area statistics.

<http://www.jica.go.jp/cambodia/office/information/event/20130527.html>

4. Training in Cambodia

(1) 2014 Cambodia Inter-censal Economic Survey (CIES)

- Training on pretest for five days was held in October 2013 (Trainees: 4 supervisors, 15 enumerators, and 2 reserves).
- Training on mapping for one day was held in November 2013 (Trainees: 16 NISMOs).
- Training on enumeration for five days was held in February 2014 (Trainees: 24 ROs, 72 AROs, 24 DPDPs, 24 provincial officers, 134 supervisors, 553 enumerators, and 48+15 reserves).

(2) Small area statistics

- Training on how to use PC and Internet; and how to tabulate for 4 days was held in five provinces in August 2013 (Trainees: 3 provincial officers each) in addition to RO/ARO training (Trainees: 1 RO and 2 AROs each).
- Training on how to analyze data and how to compile a report for 3 days was held in five provinces in October 2013 (Trainees: 3 provincial officers each) in addition to RO/ARO training (Trainees: 1 RO and 1 ARO each).

5. Technical cooperation

(1) 2014 Cambodia Inter-censal Economic Survey (CIES)

- Technical cooperation on planning, form design, drafting manuals, census mapping, and enumeration were provided. (C/P: 7 SCOs)
- Technical cooperation on manual editing and coding was provided. (C/P: 2 SCOs)
- Technical cooperation on data processing was provided. (C/P: 1 Director+2)

(2) 2013 Cambodia Inter-censal Population Survey (CIPS)

- Two debrief meetings for ROs/AROs and provincial officers for one day each were held in August 2013 (C/P: 24 ROs, 96 AROs, 24 DPDPs, and 48 provincial officers).
http://www.stat.go.jp/info/meetings/cambodia/p3_1302.htm
- Technical cooperation on how to compile National Reports of both the preliminary results and the final results. (C/P: 3 NIS officers)
- Technical cooperation on how to compile four Analytical Reports. (C/P: 4 NIS officers)

(3) Small area statistics

- Technical cooperation on how to use “Simple Calculation System” for three days was provided. (C/P: 8 NIS officers)
- Technical cooperation on how to maintain “Simple Calculation System” for five days was provided. (C/P: 11 NIS officers)

6. Holding of ceremonies and seminars

(1) 2013 Cambodia Inter-censal Population Survey (CIPS)

- The ceremony and seminar on the preliminary results of the CIPS was held in Phnom Penh with 180 participants on 15 August 2013.
http://www.stat.go.jp/info/meetings/cambodia/p3_1301.htm
- The ceremony and seminar on the final results of the CIPS was held in Phnom Penh with 300 participants on 25 November 2013.
http://www.stat.go.jp/info/meetings/cambodia/p3_1501.htm

(2) 2014 Cambodia Inter-censal Economic Survey (CIES)

- The field supervision by Senior Minister, Minister of Planning, Cambodia was conducted in Phnom Penh on 1 March 2014.

(3) 2011 Economic Census

- The ceremony and seminar on the provincial report, the provincial profile, and the village profile of the 2011 Economic Census was held in Kandal Province with 80 participants on 27 May 2013.
http://www.stat.go.jp/info/meetings/cambodia/p3_1211.htm

7. Publications

(1) 2013 Cambodia Inter-censal Population Survey (CIPS)

- National Report of the preliminary results (500 copies)
http://www.stat.go.jp/info/meetings/cambodia/cips_pr.htm
- National Report of the final results (1,300 copies)
http://www.stat.go.jp/info/meetings/cambodia/cips_fn.htm
- Analytical Reports No. 1, 2, 3, 5, 7, 9 (coming soon), and 10 (coming soon)
- Statistical Atlas (coming soon)

- (2) Small area statistics (2012FY)
- Provincial Reports on population, households, and establishments (9 provinces)

8. Provision of machinery, equipment, and materials

(1) Small area statistics

Two PCs and peripherals; and equipment for training such as a projector have been installed in five of the Provincial Departments of Planning in addition to computer room renovation.

III. Additional activities

1. Construction of Japan Building of the NIS, Ministry of Planning

The construction was completed in January 2008 under the 1st counterpart fund of the Non-Project Grant Aid of USD 0.9 million.

<http://www.stat.go.jp/info/meetings/cambodia/center25.htm>

2. Fund contribution to 2008 Population Census and 2009 Nation-wide Establishment Listing

Both the Census and the Listing were completed under the project phase II and the 2nd counterpart fund of the Non-Project Grant Aid of USD 2.0 millions-.

<http://www.stat.go.jp/info/meetings/cambodia/enumerat.htm>

<http://www.stat.go.jp/info/meetings/cambodia/el09enum.htm>

3. Fund contribution to 2011 Economic Census, 2013 Cambodia Inter-censal Population Survey (CIPS), and 2014 Cambodia Inter-censal Economic Survey (CIES)

The 2011 Economic Census was completed, the final results of the CIPS were released, and the CIES is to be conducted from 1 to 31 March 2014 under the project phase III and the 3rd counterpart fund of the Non-Project Grant Aid of USD 2.2 millions.

http://www.stat.go.jp/info/meetings/cambodia/ec_enu01.htm

http://www.stat.go.jp/info/meetings/cambodia/p3_1131.htm

Phnom Penh, Cambodia
14 March 2014

F. Nishi,
Chief Advisor of JICA Project