



Project on Improving Official Statistics in Cambodia Phase II

(Technical Cooperation Project)

**Implemented by
National Institute of Statistics, Ministry of Planning
and Cooperated by
Japan International Cooperation Agency**

20 August 2007

1. Project Information

Project Name	Project on Improving Official Statistics in Cambodia Phase II
Period	April 2007 – September 2010 (three and a half years) [Phase I: Aug. 2005 – March 2007 (one and a half years)]
Target Group	Statistical Officers of <ul style="list-style-type: none">• National Institute of Statistics, Ministry of Planning• Department of Planning in provinces• line ministries
Implementing Organization	National Institute of Statistics (NIS), Ministry of Planning



National Institute of Statistics (NIS)

Cooperating Organization	Japan International Cooperation Agency (JICA)
Supporting Organizations	<p>Ministry of Internal Affairs and Communications, Japan</p> <ol style="list-style-type: none"> 1. Statistics Bureau 2. Statistical Research and Training Institute <p>Government Institute of Japan</p> <ol style="list-style-type: none"> 3. National Statistics Center <p>Public Foundations of Japan</p> <ol style="list-style-type: none"> 4. Japan Statistical Association 5. Statistical Information Institute for Consulting and Analysis <p>Corporation in Japan</p> <ol style="list-style-type: none"> 6. ICONS International Cooperation Inc.



Statistics Bureau of Japan

[Homepage of the Project]

<http://www.stat.go.jp/english/info/meetings/cambodia/census08.htm>

2. Project Activities

1. Technical Cooperation to 2008 Population Census of Cambodia

2008 Population Census of Cambodia is planned to be implemented as of 3 March 2008. The project provides technical cooperation to the Census of complete count implemented ten years after the last 1998 Census, and finally aims at early release, higher quality, and more detailed.

2. Technical Cooperation to Establishment Listing

The first complete count Establishment Listing in Cambodia is planned to be implemented in Sep. 2008. The project provides technical cooperation to the Listing being utilized as a sampling frame of economic statistical surveys, and finally aims at early release, higher quality, and more detailed.

3. Dispatch of JICA Experts to Cambodia

Eight experienced JICA Experts at least are planned to be dispatched to Cambodia during the project period.

4. Statistical Training in Japan

Three NIS officers are planned to be dispatched as a trainee to Japan annually.

5. Statistical Training in Indonesia

Two NIS officers are planned to be dispatched as a trainee to Indonesia annually.

6. User Training in Cambodia

Provides statistical trainings on utilizing census results for the statistical staffs of provinces and line ministries.

3. Additional Projects

The following 2 additional projects are implemented through the counterpart fund of Japan.

1. Construction of New Statistics Center

The first additional project cooperates to the construction of new building in the NIS which is used for “New Statistics Center” consisting of data processing room, training room, library, and data user service center. The total expense for the construction of USD 900,000- is fully covered by the first additional project.



New Statistics Center is planned to be completed in December 2007.

2. Cooperation to 2008 Population Census of Cambodia

The second additional project cooperates to the implementation of 2008 Population Census of Cambodia. The fund of USD2,000,000 is provided through the second additional project for procuring PCs and peripherals, employing supervisors and enumerators, printing forms and manuals, publicity, and so on.

4. Project Members

Cambodian Side

Project Director	H.E. San Sy Than (Director General, NIS)
Project Manager	Ms. Hang Lina (Deputy Director General, NIS)
Counterparts	Mr. Seng Seourn (Deputy Director General, NIS) Mr. Has Bunton (Deputy Director General, NIS) Mr. Hor Darith (Director, NIS) Mr. Mich Kanthul (Director, NIS) Mr. Kim Net (Bureau Chief, NIS) and other counterparts

Japanese Side

Chief Advisor	Mr. Fumihiko NISHI
Leader	Dr. Shunichi INOUE
Experts	Mr. Takanobu Negi (Sampling) Ms. Takako KANAMURO (Data Processing) Mr. Akira SHIBANUMA (Project Coordination) and other experts

5. Contact

Address: National Institute of Statistics, Ministry of Planning,
#386 Monivong Boulevard, Phnom Penh, Cambodia.

Contact Person: Kim Net (Mr.)
E-mail: kimnet2005@yahoo.com
TEL: 023-720241 / 016-770769
FAX: 023-213650