

## 2011 General Economic Census of Cambodia

## WORK PLAN (November 2009 to June 2012)

Objective/Activity	Place	Starting date	Duration	Output
The first national census committee	NIS	30 Nov. 2009	1 day	Explanation to line ministries completed
The first census technical committee	NIS	Dec. 2009	1 day	Explanation to technical staff completed
Nation-wide Listing:				
Release of final results	NIS	9 Dec. 2009	1 day	Report of final results
Economic Census: Pretest & Pilot Survey				
Pretest: field operations	Phnom Penh	15 to 31 Dec. 2009	half a month	Establishment enumeration completed
Pilot survey: training of enumerators and supervisors	NIS	Feb. 2010	1 week	Training of enumerators and supervisors by NIS staff
Pilot survey: field operations	All provinces	1 to 31 Mar. 2010	1 month	Establishment enumeration completed
Economic Census				
Training on Rearrangement of Village Maps for Enumeration	NIS	May 2010	1 week	Training of NIS staff by JICA Expert
Rearrangement of Village Maps for Enumeration	NIS	June to Aug. 2010	3 months	Rearranged village maps for enumeration
Training seminar for provincial staff	NIS	Jan. 2011	1 day	Training of provincial staff by NIS staff
Training of enumerators and supervisors	All provinces	Feb. 2011	1 week	Training of enumerators and supervisors by local staff
Field operations	All provinces	1 to 31 Mar. 2011	1 month	Establishment enumeration completed
Editing and coding of filled-in forms	NIS	May 2011	6 months	Editing and Coding of forms completed
Data entry of filled-in forms	NIS	June 2011	6 months	Data entry of forms completed
Release of preliminary results	NIS	July 2011	1 day	Report of preliminary results
Data editing of raw data	NIS	July 2011	6 months	Micro data completed
Tabulation of national tables	NIS	Jan. 2012	2 months	National tables completed
Release of final results	NIS	Mar. 2012	1 day	Report of final results
Dissemination seminar for government planners, stakeholders,	NIS	Mar. 2012	2 days	Dissemination conducted at Phnom Penh
Publication of analytical reports and statistical maps	NIS	May 2012	1 year	Analytical reports and statistical maps
Dissemination seminar for local planners and data users.	All provinces	June 2012	48 days	Reports of provincial tables and small area statistics