

Annex 7 : Progress of Activities

ANNEX 9 Progress of Activities on the PLAN OF OPERATIONS Improving Official Statistics in Cambodia Phase 3												
Activities	2010			2011			2012			2013		
	10	11	12	1	2	3	4	5	6	7	8	9
1 [Planning and implementation of statistical surveys]												
1-1 Plan and implement statistical surveys												
1-2 Delineate EAs for statistical surveys												
1-3 Maintain and manage the EAs for statistical surveys												
2 [Data processing]												
2-1 Develop the data processing systems of statistical surveys in NIS												
2-2 Conduct the data processing of statistical surveys												
2-3 Scrutinize the micro-data of statistical surveys												
2-4 Tabulate and scrutinize tables of statistical surveys												
3 [Analysis]												
3-1 Analyze the results of statistical surveys												
4 [Dissemination]												
4-1 Compile publication of the results of statistical surveys												
4-2 Prepare CDs that stored the results of statistical surveys												
4-3 Prepare web contents that stored the results of statistical surveys												
4-4 Prepare statistical maps based on the results of statistical surveys												
4-5 Compile census atlases based on the results of statistical surveys												
4-6 Conduct training for using results of statistical surveys to line ministries concerned and provincial governments (including planning departments)												
4-7 Hold workshops to disseminate the results of 2011 Economic Census												
4-8 Hold workshops to disseminate the results of 2013 Inter-Census Population Survey												
4-9 Hold workshops to disseminate the results of 2014 Inter-Census Economic Statistical Survey												
4-10 Hold seminars to make the project widely known to the public												
5 [Small area statistics]												
5-1 Develop village-level data processing systems of the economic census in NIS												
5-2 Conduct training for using village-level results of the economic census to line ministries concerned and provincial government (including planning departments)												
6 [Training for provincial planning departments]												
6-1 Conduct training for regional officers of NIS to become instructor for the trainings conducted in provincial planning departments												
6-2 Conduct training on tabulation and scrutiny of data for the 2008 Population Census and 2011 Economic Census (including 2009 Establishment Listing)												
6-3 Conduct training on dissemination of the results of the 2008 Population Census and 2011 Economic Census (including 2009 Establishment Listing)												
7 [Institutional memory]												
7-1 Develop and maintain documents on detailed procedures for statistical surveys												
8 [coordination]												
8-1 Take part in the necessary meeting for statistical surveys												
Training in Japan												
This list is subject to change through the discussion between both sides whenever the necessity arises, and it will be reflected to the annual plan of the Project.												


Original Plan on R/D signed at 10 June 2010.
Actual until 14 Dec 2012 at Mid-term Review


Outputs	Verifiable Indicator	Achievement/ Perspective	contributing/impeding factors for Achievement and Perspective • Reasons on the additional activities/changes • Special Remarks
<Output-1> NIS and provincial planning departments will be able to conduct planning and implementation of statistical surveys as a consequence of: Delineation of EA (Enumeration Areas) is completed. The results of the delineation of EA are used for other statistical surveys.(①、②、③)			
1-1	Number of village maps and EA maps	[FY2010] <EC2011> • Number of village maps: 14,104 • Number of EA maps: 1,550 [FY2012] <CIPS-Mapping Field Work > • Number of village maps: 955 • Number of EA maps: 955	• Knowledge and skills on EC2011 have been mastered by C/Ps through their actual work on EC2011 such as training, implementation of the survey and scrutiny & storage of the questionnaires. • Knowledge and skills on PES have been mastered by C/Ps through their actual work on PES such as training, implementation of the survey and scrutiny & storage of the questionnaires. • During the period of FY2012, knowledge and skills on CIPS and CIES have been mastered by C/Ps through their actual work on planning on both surveys
1-2	Number of statistical surveys in which village maps and EA maps are used	[FY2010] • EC2011: 1 [FY2011] • PES: 11 [FY2012] • CIPS-2013: 1	
<Output-2> NIS will be able to conduct data processing as a consequence of: As the output of the data processing and scrutiny of statistical surveys, statistical tables as well as micro-data are prepared. And the statistical tables are released (①、②、③)			
2-1	Number of statistical tables (tabulated by NIS and provincial planning departments)	[FY2011] <EC2011> • National Report= 202 kinds of tables [FY2012] <EC2011> • National Profile= 421 kinds of tables • Provincial Profile= 421 tables /each province & district • Provincial Report= 57 tables for the whole country and 55 tables for each province. • Census Atlas= 153 statistical maps	• In FY2011, knowledge and skills on data processing for EC2011 have been mastered by C/Ps through their actual work of data processing, such as scrutiny of questionnaires, coding, data entry, scrutiny of error data and data correction.
2-2	Number of microdata (processed by NIS)	[FY2011] <EC2011> • Number of establishments= 505,134 <Post Enumeration Survey> • Number of establishments= 4,600	

Outputs	Verifiable Indicator	Achievement/ Perspective	contributing/impeding factors for Achievement and Perspective • Reasons on the additional activities/changes • Special Remarks
<Output-3> NIS will be able to conduct analysis as a consequence of: The results of statistical surveys are analyzed. The results of the analysis are released. (①、②、③)			
3-1	Number of reports on analysis (published and/or released) prepared by NIS and provincial planning departments	[FY2012] <EC2011> • Analytical Report = 11 types • Provincial Report = 24 provinces	• In FY2011, basic knowledge on the selection of themes of data analysis, analytical skills, work procedure and financial analysis of enterprise has been acquired by C/Ps • During the period of FY2012, knowledge and skills on data analysis have been acquired by C/Ps through their actual work on writing of analytical reports.
<Output-4> NIS will be able to conduct dissemination as a consequence of: The results of statistical surveys are disseminated by means of publication, CD, web site, statistical map, and census atlas. Related personnel share the common understanding in the matter of the statistical surveys (EA, the Census results, etc) (①、②、③)			
4-1	Number of publications, CDs, web pages, statistical maps, and census atlases (published and/or released)	[FY2010] <2009 Nation wide—Establishment Listing> • Statistical map: 33 sheets • Nation-wide Establishment Listing of Cambodia 2009 Statistics Atlas <EC2011 Pilot Survey> • Preliminary Results of Pilot Survey of 2011 Economic Census of Cambodia [FY2011] <EC2011> • Statistical map: 20 sheets • Index map: 54 sheets • Revised boundary map: 4 sheets • Preliminary Results of the 2011 Economic Census of Cambodia • Preliminary Results of the 2011 Economic Census of Cambodia Statistics Atlas • Preliminary Results of the 2011 Economic Census of Cambodia (No.2) • Economic Census of Cambodia 2011, National Report on Final Census Results • Economic Census of Cambodia 2011, District and Commune Report on Final Census Results [FY2012] <EC2011> • Economic Census of Cambodia 2011, Census Atlas [Future plan] <EC2011> • National Profile, Provincial Profile = 24, Provincial Report = 24, Village Indicator = 1, Analytical Report = 11	• In FY2011, seminars on releasing of preliminary results and final results of EC2011 were held. Public relations activities about the execution of the census and the use of the results of the census were conducted. Through these, recognition and understanding of official statistics by Cambodian people has been promoted. • During the period of FY2012, SAS reports were compiled and disseminated. Through this, recognition and understanding of official statistics by Cambodian people has been promoted.
4-2	Number of trainees in the training course		
4-3	Level of understanding of the trainees	[FY2011] • Level of understanding has progressed concerning the methodology and skills of data dissemination of the Preliminary Report and the Final Report of EC2011.. [FY2012] • Level of understanding has progressed concerning preparation, implementation and tools for dissemination of the results of EC2011.	


Outputs	Verifiable Indicator	Achievement/ Perspective	contributing/impeding factors for Achievement and Perspective • Reasons on the additional activities/changes • Special Remarks
4-4	Number of workshops and seminars conducted	[FY2010] • Seminar on the Report on the Results of EC2011 Pilot Survey. (27th Oct 2010) Number of Trainees: approx 170. [FY2011] • Seminar at Releasing the Preliminary Results of EC2011. (8th Aug 2011) Number of Trainees: approx 270. • Seminar at Releasing the Final Report of EC2011. (Morning of 13th March 2012) Number of Trainees: approx 650. • Training on the Final Report of EC2011. (Afternoon of 13th and 14th March 2012) Number of Trainees: approx 650.	
<Output-5> NIS will be able to conduct small area statistics as a consequence of: Small area statistics of the Economic Census are tabulated and released. The use of small area statistics is recognized by line ministries concerned and provincial governments. (①、②、③)			
5-1	Number of small area statistical tables: by district, commune, village, and EA (tabulated and/or	[FY2011] • Preliminary Results of EC2011: 1 table • Final Results of EC2011: 1 table	
5-2	Number of trainees on small area statistics	[FY2011] • 1st GIS training, Number of trainees: 3 (22nd ~ 23rd Aug 2011) • 2nd GIS training, Number of trainees: 6 (Nov 2011) • 3rd GIS training, Number of trainees: 2 (Mar 2012) • 1st Training on Provincial Reports, Number of trainees: 72 (April 2012) [FY2012] • 2nd training on report writing of Provincial Reports (Aug 2012) • Number of trainees: not verify confirmed number	
5-3	Level of understanding of trainees on the use of small area statistics	[FY2011] • Level of understanding on production of statistical maps has progressed. • Level of understanding on tabulation by district, as well as analysis and description of statistics for districts has progressed. [FY2012] • Level of understanding on tabulation by district, as well as analysis and description of statistics for districts has progressed.	

Outputs	Verifiable Indicator	Achievement/ Perspective	contributing/impeding factors for Achievement and Perspective • Reasons on the additional activities/changes • Special Remarks
<Output-6> Provincial planning departments will be able to tabulate and scrutinize data as a consequence of: Training of tabulation and scrutiny of data, and disseminating results of statistical surveys for statistical staff in provincial planning departments are conducted. (4) <SAS sub-project>			
6-1	Number of trainings conducted for provincial planning departments	[FY2011] Six (6) Kampong Cham, Kandal, Takeo, Preah Sihanouk, Battambang, Siem Reap First Stage • 1st Training (for SCOs by JICA Experts)/14 May 2011 • 2nd Training (for RO/AROs of Kampong Cham, Siem Reap, & Battambang by SCOs)/16~17 Aug. 2011 • 3rd Training (for RO/AROs of Preah Sihanouk, Kandal & Takeo by SCOs)/ 18~1 Aug. 2011 • 3rd Training (SASPOS of Kampong Cham & Siem Reap by RO/AROs)/ 23~25 Aug. 2011 • Training (SASPOS of Battambang & Preah Sihanouk by RO/AROs)/ 30 Aug. 1 Sep. 2011 • Training (SASPOS of Kandal & Takeo by RO/AROs)/ 6~8 Sep. 2011 • 4th Internet Uses Training (for SASPOS of Kampong Cham by SCO)/ 12 Sep. 2011 • Internet Uses Training (for SASPOS of Siem Reap by SCO)/ 14 Sep. 2011 • Internet Uses Training (for SASPOS of Battambang by SCO)/ 16 Sep. 2011 • Internet Uses Training (for SASPOS of Preah Sihanouk by SCO)/ 19 Sep. 2011 • Internet Uses Training (for SASPOS of Kandal by SCO)/ 21 Sep. 2011 • Internet Uses Training (for SASPOS of Takeo by SCO)/ 22 Sep. 2011 Second Stage • 1st Training (for SCOs by JICA Experts)/ 22~24 Nov. 2011 • 2nd Training (for RO/AROs of 6 provinces by SCOs)/ 29 Nov. 1 Dec. 2011 • 3rd Training (for SASPOS of Takeo & Siem Reap by RO/AROs)/ 12~14 Dec. 2011 • Training (for SASPOS of Battambang & Preah Sihanouk by RO/AROs)/ 14~16 Dec. 2011 • Training (for SASPOS of Kandal & Kampong Cham by RO/AROs)/ 19~21 Dec. 2011 • 4th On-Job-Training (for SASPOS of 6 provinces by RO/AROs & SCOs)/ 22 Dec. 2011~16 Feb. 2012	• In FY2011, knowledge on tabulation, analysis and report writing for SAS has been acquired by C/Ps through 1st and 2nd trainings and OJT of SAS activities implemented in 6 provinces. • During the period of FY2011, more practical knowledge on tabulation etc has been acquired by C/Ps through 1st and 2nd trainings and OJT of SAS activities implemented in 6 provinces. • During the period of FY2012, more practical knowledge on tabulation etc has been acquired by C/Ps through 1st and 2nd trainings and OJT of SAS activities implemented in 9 provinces. • During the period of FY2012, SAS reports have been accomplished in 6 provinces.

Outputs	Verifiable Indicator	Achievement/ Perspective	• contributing/impeding factors for Achievement and Perspective • Reasons on the additional activities/changes • Special Remarks
6-1 (cont.)	Number of trainings conducted for provincial planning departments 	[FY2012] Nine (9) provinces: Kampong Chhnang, Pursat, Pailin, Banteay Meanchey, Kampong Thom, Kratie, Monduliri, Kep & Koh Kong First Stage • 1st Training (for RO/AROs of Kampong Chhnang, Pursat, Pailin, Banteay Meanchey, & Kampong Thom by SCO)/ 20~22 Aug. 2012 • Training (for RO/AROs of Kratie, Monduliri, Kep & Koh Kong by SCO)/ 23~25 Aug. 2013 • 2nd Training (for SASPOs of Kampong Chhnang, Pursat, Pailin, Banteay Meanchey, & Kampong Thom by RO/AROs)/ 4~6 Sep. 2012 • Training (for SASPOs of Kratie, Monduliri, Kep & Koh Kong by RO/AROs)/ 11~13 Aug. 2012 • 3rd Internet Use Training (for SASPOs of Kampong Chhnang by SCO)/ 17 Sep. 2012 • Internet Use Training (for SASPOs of Pursat by SCO)/ 18 Sep. 2012 • Internet Use Training (for SASPOs of Banteay Meanchey by SCO)/ 19 Sep. 2012 • Internet Use Training (for SASPOs of Pailin by SCO)/ 21 Sep. 2012 • Internet Use Training (for SASPOs of Koh Kong by SCO)/ 26 Sep. 2012 • Internet Use Training (for SASPOs of Kep by SCO)/ 28 Sep. 2012 • Internet Use Training (for SASPOs of Kampong Thom by SCO)/ 1 Oct. 2012 • Internet Use Training (for SASPOs of Kratie by SCO)/ 3 Oct. 2012 • Internet Use Training (for SASPOs of Monduliri by SCO)/ 5 Oct. 2012 Second Stage • 1st Training (for RO/AROs of 9 provinces by SCOs)/ 1~3 Oct. 2012 • 2nd Training (for SASPOs of Kampong Chhnang, Pursat, Pailin, Banteay Meanchey, & Kampong Thom by RO/AROs)/ 22~24 Oct. 2012 • Training (for SASPOs of Kratie, Monduliri, Kep & Koh Kong by RO/AROs)/ 25~27 Oct. 2012 • 3rd On-Job-Training (for SASPOs of 9 provinces by RO/AROs & SCOs)/ 3 Dec. 2012 ~ 28 Feb. 2013	

Outputs	Verifiable Indicator	Achievement/ Perspective	contributing/impeping factors for Achievement and Perspective • Reasons on the additional activities/changes • Special Remarks
6-2 	Number of provincial trainees in training courses	【2011年度】 【FY2011】 Six (6) Kampong Cham, Kandal, Takeo, Preah Sihanouk, Battambang, Siem Reap First Stage • 1st Training (for SCOs by JICA Experts) / 14 May 2011/Number of trainees: 2 • 2nd Training (for RO/AROs of Kampong Cham, Siem Reap, & Battambang by SCOs)/16~17 Aug. 2011/Number of trainees: 9 • 3rd Training (for RO/AROs of Preah Sihanouk, Kandal & Takeo by SCOs) /18~1 Aug. 2011/Number of trainees: 9 • 3rd Training (SASPOS of Kampong Cham & Siem Reap by RO/AROs) / 23~25 Aug. 2011/Number of trainees: 6 - Training (SASPOS of Battambang & Preah Sihanouk by RO/AROs)/ 30 Aug. ~1 Sep. 2011/ Number of trainees: 6 - Training (SASPOS of Kandal & Takeo by RO/AROs) / 6~8 Sep. 2011/Number of trainees: 6 • 4th Internet Uses Training (for SASPOS of Kampong Cham by SCO / 12 Sep. 2011/Number of trainee: 3 - Internet Uses Training (for SASPOS of Siem Reap by SCO) / 14 Sep. 2011/Number of trainee: 3 - Internet Uses Training (for SASPOS of Battambang by SCO) / 16 Sep. 2011/Number of trainee: 3 - Internet Uses Training (for SASPOS of Preah Sihanouk by SCO) / 19 Sep. 2011/Number of trainee: 3 - Internet Uses Training (for SASPOS of Kandal by SCO) / 21 Sep. 2011/Number of trainee: 3 - Internet Uses Training (for SASPOS of Takeo by SCO) / 22 Sep. 2011/Number of trainee: 3 Second Stage • 1st Training (for SCOs by JICA Experts) / 22~24 Nov. 2011/Number of trainees: 6 • 2nd Training (for RO/AROs of 6 provinces by SCOs) / 29 Nov. ~ 1 Dec. 2011/Number of trainees: 12 • 3rd Training (for SASPOS of Takeo & Siem Reap by RO/AROs) / 12~14 Dec. 2011/Number of trainees: 6 - Training (for SASPOS of Battambang & Preah Sihanouk by RO/AROs) / 14 ~16 Dec. 2011/Number of trainees: 6 - Training (for SASPOS of Kandal & Kampong Cham by RO/AROs) / 19~21 Dec. 2011/Number of trainees: 6 • 4th On-Job-Training (for SASPOS of 6 provinces by RO/AROs & SCOs) / 22 Dec. 2011~16 Feb. 2012 /Number of trainees: 18	



Outputs	Verifiable Indicator	Achievement/ Perspective	• contributing/impeding factors for Achievement and Perspective • Reasons on the additional activities/changes • Special Remarks
6-2 (Cont.)		【FY2012】 Nine (9) provinces: Kampong Chhnang, Pursat, Pailin, Banteay Meanchey, Kampong Thom, Kratie, Monduliri, Kep & Koh Kong First Stage • 1st Training (for RO/AROs of Kampong Chhnang, Pursat, Pailin, Banteay Meanchey, & Kampong Thom by SCO) / 20~22 Aug. 2012 /Number of trainees: 15 Training (for RO/AROs of Kratie, Monduliri, Kep & Koh Kong by SCO) / 23~25 Aug. 2013 /Number of trainees: 12 • 2nd Training (for SASPOs of Kampong Chhnang, Pursat, Pailin, Banteay Meanchey, & Kampong Thom by RO/AROs) / 4~6 Sep. 2012 /Number of trainees: 15 Training (for SASPOs of Kratie, Monduliri, Kep & Koh Kong by RO/AROs) / 11~13 Aug. 2012 /Number of trainees: 12 • 3rd Internet Use Training (for SASPOs of Kampong Chhnang by SCO) / 17 Sep. 2012 /Number of trainees: 3 Internet Use Training (for SASPOs of Pursat by SCO) / 18 Sep. 2012 /Number of trainees: 3 Internet Use Training (for SASPOs of Banteay Meanchey by SCO) / 19 Sep. 2012 /Number of trainees: 3 Internet Use Training (for SASPOs of Pailin by SCO) / 21 Sep. 2012 /Number of trainees: 3 Internet Use Training (for SASPOs of Koh Kong by SCO) / 26 Sep. 2012 /Number of trainees: 3 Internet Use Training (for SASPOs of Kep by SCO) / 28 Sep. 2012 /Number of trainees: 3 Internet Use Training (for SASPOs of Kampong Thom by SCO) / 1 Oct. 2012 /Number of trainees: 3 Internet Use Training (for SASPOs of Kratie by SCO) / 3 Oct. 2012 /Number of trainees: 3 Internet Use Training (for SASPOs of Monduliri by SCO) / 5 Oct. 2012 /Number of trainees: 3 Second Stage • 1st Training (for RO/AROs of 9 provinces by SCOs) / 1~3 Oct. 2012 /Number of trainees: 18 • 2nd Training (for SASPOs of Kampong Chhnang, Pursat, Pailin, Banteay Meanchey, & Kampong Thom by RO/AROs) / 22~24 Oct. 2012 /Number of trainees: 15 Training (for SASPOs of Kratie, Monduliri, Kep & Koh Kong by RO/AROs) / 25~27 Oct. 2012 /Number of trainees: 12 • 3rd On-Job-Training (for SASPOs of 9 provinces by RO/AROs & SCOs) / 3 Dec. 2012 ~ 28 Feb. 2013 /Number of trainees: 27	

Outputs	Verifiable Indicator	Achievement/ Perspective	contributing/impeding factors for Achievement and Perspective • Reasons on the additional activities/changes • Special Remarks
6-3	Level of understanding of the trainees on tabulation and scrutiny of data, tabulation and dissemination of the results of statistical surveys	• Level of understanding has progressed concerning data-processing, analysis and analytical descriptions of small area statistics in 6 provinces for FY2011 and in 9 provinces for FY2012 implementation program.	
6-4	Number of statistical tables (tabulated by NIS and provincial planning departments)	【FY2012】 Number of statistical tables: 15 tables Number of statistical tables released: 13 tables for each province. (78 tables for 6 provinces) • SAS Report: 6 provinces	
<<Output-7>> NIS and provincial planning departments will be able to keep institutional memory as a consequence of: Detailed Procedures (e.g. important processes, important examples, manuals) of statistical surveys are prepared and compiled.			
7-1	詳細手続きに關し整備した各種資料数 Number of documents of detailed procedures prepared.	【FY2010】 • In FY2010, various documents such as manuals on EC2011 implementation were compiled. Through this work, skills and knowledge for maintaining statistical capability of NIS and PDPs were secured; consequently systems for maintaining statistical capability on EC2011 implementation in NIS and PDPs have been formulated. 【FY2011】 • In FY2011, various documents such as manuals on EC2011 data processing and PES were compiled. Through this work, skills and knowledge for maintaining statistical capability of NIS and PDPs were secured; consequently systems for maintaining statistical capability in NIS and PDPs have been formulated. 【FY2012】 • During the period of FY2012, various documents such as manuals on EC2011 data processing were compiled. Through this work, skills and knowledge for maintaining statistical capability of NIS and PDPs were secured; consequently systems for maintaining statistical capability in NIS and PDPs have been formulated.	

Outputs	Verifiable Indicator	Achievement/ Perspective	contributing/impeding factors for Achievement and Perspective • Reasons on the additional activities/changes • Special Remarks
	  	[FY2012] <EC2011> • Handbook on the Implementation of Data Analysis • Handbook on Financial Ratios on Data Analysis • Duties of RO and ARO • Work Schedule for Compiling Provincial Report, Provincial Profile and Village Indicators <CIJS-2013> • Manual on Mapping Work <SAS> • SAS Work Plan • Basic document for producing the Small Area Statistics in Provinces • Presentation materials: Outline of SAS subproject, Point of analytical report, Point of compilation of report	
<Output-8> NIS and provincial planning departments will be able to conduct coordination as a consequence of: Necessary coordination among the related organization for statistical surveys are properly made.			
8-1	Record of meetings with related organizations	[FY2010] • 1st JCC (12th Oct 2010) • 3rd NSC (15th Oct 2010) • 4th CTC (22nd Oct 2010) • 5th CTC (13th Dec 2010) • 3rd NCC (10th Feb 2011) [FY2011] • 7th CTC (3rd June 2011) • 1st CIPS-TC (19th May 2011) • 2nd CIPS-TC (15th Aug 2011) • CIPS meeting (NIS, UNFPA, and JICA) (29th Aug 2011) • 3rd CIPS-TC (8th Dec 2011) • 4th CIPS-TC (9th Feb 2012) • 3rd JCC (9th Mar 2012) [FY2012] • 1st CIES-TC (Aug 2012) • 5th CIPS-TC (Sept 2012) • 6th CIPS-TC (Dec 2012)	• In FY2011, capability on coordination of NIS and PDPs has been improved through various occasions such as implementation of PES, seminars at releasing the preliminary results and final results of EC2011. • During the period of FY2012, capability on coordination of NIS and PDPs has been improved through various occasions such as CIPS-TC, CIES-TC, trainings for SAS 1st stage and 2nd stage in 6 provinces and through report writing.
8-2	Number of meetings with related organizations (CT, etc)	[FY2010] • Preliminary meeting for 3rd NSC (14th Oct 2010) • Preliminary meeting for 4th CTC (21th Oct 2010) • Preliminary meeting for the seminar at releasing the final results of EC2011 Pilot Survey (26th Oct 2010) • Meeting on procedures on JICA procurement of technical equipment. [FY2011] • Meeting with UNFPA experts. [FY2012] • Meeting with UNFPA experts.	