

**MINUTES OF MEETINGS  
BETWEEN  
DETAILED PLANNING SURVEY TEAM AND  
AUTHORITIES CONCERNED OF  
THE ROYAL GOVERNMENT OF CAMBODIA  
ON  
THE PROJECT ON IMPROVING OFFICIAL STATISTICS IN CAMBODIA PHASE 3**

The Detailed Planning Survey Team (hereinafter referred to as “the Team”) for the Project on Improving Official Statistics in Cambodia Phase 3 (hereinafter referred to as “the Project”) organized by Japan International Cooperation Agency (hereinafter referred to as “JICA”) and headed by Mr. Kazuto Tsuji, visited the Kingdom of Cambodia from 29<sup>th</sup> Mar, 2010 to 5<sup>th</sup> Apr, 2010 and had a series of meetings with the National Institute of Statistics (hereinafter referred to as “NIS”) and authorities concerned of the Royal Government of Cambodia for the purpose of working out the details of the Project.

The Team exchanged views and had a series of discussions with the Cambodian authorities concerned in respect of the desirable measures to be taken by both sides for the successful implementation of the Project.

As a result of the discussions, and in accordance with the provisions of the Agreement on Technical Cooperation between the Government of Japan and the Royal Government of Cambodia, signed in Phnom Penh on June 17<sup>th</sup>, 2003, the Team and the Cambodian authorities concerned reached a common understanding to recommend to their respective Governments the matters referred to in the documents attached hereto.

Phnom Penh, 5 April, 2010

---

Mr. Kazuto Tsuji  
Leader,  
Detailed Planning Survey Team  
Japan International Cooperation Agency  
Japan

---

H.E. Mr. San Sy Than  
Director General,  
National Institute of Statistics  
Ministry of Planning  
Kingdom of Cambodia

## ATTACHED DOCUMENT

### I. BACKGROUND OF THE PROJECT

The official statistics in Cambodia were greatly delayed in development due to the civil war. Since 1990s, the official statistics have been gradually developed by the support of the United Nations and other donors. However, the official statistics still need to be improved in Cambodia.

Under these circumstances, the Royal Government of Cambodia requested the technical cooperation project to improve statistical capacity of National Institute of Statistics (NIS) and provincial planning departments. Responding to this request, JICA started the technical cooperation of improving official statistics in Cambodia. Phase 1 which focused on providing trainings to NIS staff started in August 2005, and phase 2 which focused on enhancing capacity of NIS and provincial planning departments mainly through the implementation of the 2008 Population Census started in April 2007 and is scheduled to terminate at the end of September 2010.

Under this situation, NIS applied for the Project as the phase 3 to further improve capacity of statistical staff in NIS and provincial planning departments and to assist smooth implementation of the 2011 Economic Census and other activities. With regard to the 2011 Economic Census, the Sub-decree was enacted by the Royal Government of Cambodia in August 2009, and NIS began the preparation of the Economic Census.

Accordingly, the Team was thus dispatched to discuss with the Cambodian authorities to detail out the Project framework.

### II. SPECIFIC ISSUES CONFIRMED ON THE PROJECT

1. Both sides have agreed that the baseline data of indicators for the Project Purpose will be measured by the end of December 2010. The same methodology will be applied at the terminal evaluation.

2. The Cambodian side has agreed that the Royal Government of Cambodia will bear a portion of expenses (USD 697,000) up to December 2012 for the 2011 Economic Census and other activities.

3. Both sides have confirmed that trainings for provincial planning departments will be conducted as follows:

2011 (Japanese fiscal year: JFY) 6 provinces (Phnom Penh, Kampong Cham, Kandal, Preah Sihanouk, Battambang, and Siem Reap)

2012 (JFY) another 9 provinces (to be decided)

2013 (JFY) another 9 provinces (to be decided)

In order to prepare for installation of equipment necessary for conducting trainings, the Cambodian side will inquire situations of buildings and facilities of provincial planning departments and submit the results of inquiry to the Chief Advisor by December of the year before the particular provincial planning department receives trainings.

### III. BASIC FRAMEWORK OF THE PROJECT

Both sides discussed and agreed with the summary of the Project as follows:

1. Project Title  
The Project on Improving Official Statistics in Cambodia Phase 3
2. Project Duration  
Four and half (4.5) years from October 1, 2010 to March 31, 2015
3. Project Purpose  
NIS and provincial planning departments will be able to implement the Economic Census, inter-censal population survey, economic statistics survey, and other statistical activities.
4. Target Group  
Statistical staff in the NIS, provincial planning departments
5. Details of the Project  
See Tentative Project Design Matrix in ANNEX II
6. Tentative Schedule of Project Implementation  
See Tentative Plan of Operations in ANNEX III

### IV. RESULTS OF DETAILED PLANNING SURVEY BASED ON FIVE BASIC EVALUATION CRITERIA

The team has reported the results of detailed planning survey based on the Five Basic Evaluation Criteria of the proposed Project and has confirmed the Project is feasible. The summary is submitted to NIS and attached in ANNEX IV.

### V. TENTATIVE SCHEDULE UNTIL THE COMMENCEMENT OF THE PROJECT

Both sides have agreed with the tentative schedule until the commencement of the Project as follows:

1. End of April 2010: Authorization of the results of Detailed Planning Survey by JICA
2. End of May 2010: Signing of the Record of Discussions (hereinafter referred to as "R/D") between NIS and JICA
3. Beginning of October 2010: Expected commencement of the Project by dispatching the Japanese experts

## VI SIGNING OF RECORD OF DISCUSSIONS

Both sides prepared the draft version of the R/D as attached in ANNEX VI. The R/D would be signed between JICA and the authorities concerned of the Kingdom of Cambodia.

ANNEX I Organizational Chart of the Project

ANNEX II Tentative Project Design Matrix (PDM)

ANNEX III Tentative Plan of Operations (PO)

ANNEX IV Summary of Detailed Planning Survey


ANNEX V -1 List of Counterparts (Economic Census and Economic Statistics Survey)

ANNEX V-2 List of Counterparts (Inter-censal Population Survey)

ANNEX V-3 List of Counterparts (Capacity Development of Provincial Planning Departments)

ANNEX VI Draft Record of Discussions (Draft R/D)

**PROPOSED ORGANIZATIONAL CHART OF THE PROJECT**



**Project Design Matrix (PDM) (Draft)**

Project Title: Improving Official Statistics in Cambodia Phase 3

Project Period: From October 2010 to March 2015 (4 and a half years)

Target Group: Statistical staff in the NIS, provincial planning departments

Target Area: The entire Cambodia

**ANNEX II**

Ver. 0

As of Apr. 5, 2010

Narrative Summary	Objectively Verifiable Indicators	Means of Verification	Important Assumption
<b>Overall Goal</b>			
<p>Statistical results provided by NIS and provincial planning departments will be utilized for planning and implementation of policies, plans, and strategies of line ministries and provincial governments.</p>	<ul style="list-style-type: none"> <li>Number of policies, plans, and strategies which utilize the results of statistical data provided by NIS and provincial planning departments</li> <li>Number of statistical surveys conducted by NIS and provincial planning departments</li> <li>Number of statistical results provided by NIS and provincial planning departments</li> </ul>	<p>NIS, provincial planning departments, line ministries and provincial governments</p>	
<b>Project Purpose</b>			
<p>NIS and provincial planning departments will be able to implement ①the Economic Census, ②inter-censal population survey, ③economic statistics survey, and ④other statistical activities.</p>	<ul style="list-style-type: none"> <li>Number of capable statistical staff in NIS trained to conduct planning, data processing, analysis, dissemination, and use of the results of the Economic Census, inter-censal population survey, economic statistics survey, and other statistical surveys</li> <li>Number of ROs (Regional Officers) and AROs (Assistant Regional Officers) trained to conduct tabulation and scrutiny of data, dissemination, and the use of the results of the Economic Census and the 2008 Population Census</li> </ul>	<p>NIS and provincial planning departments</p>	<ul style="list-style-type: none"> <li>Policy makers will recognize the importance of statistical information.</li> <li>Necessary budget will be secured.</li> </ul>
<b>OUTPUTS</b>			
<p>1 NIS and provincial planning departments will be able to conduct planning and implementation of statistical surveys as a consequence of : Delineation of EA (Enumeration Areas) is completed. The results of the delineation of EA are used for other statistical surveys. (①, ②, ③)</p>	<p>1-1 Number of village maps and EA maps 1-2 Number of statistical surveys in which village maps, EA maps and updated village frame are used</p>	<p>NIS and provincial planning departments NIS, line ministries, and provincial governments</p>	<ul style="list-style-type: none"> <li>Necessary coordination with relevant organizations will be conducted by NIS.</li> <li>Counterparts will stay in the proper posts.</li> </ul>
<p>2 NIS will be able to conduct data processing as a consequence of : As the output of the data processing and scrutiny of statistical surveys, statistical tables as well as micro-data are prepared. And the statistical tables are released. (①, ②, ③)</p>	<p>2-1 Number of statistical tables (tabulated by NIS and provincial planning departments) 2-2 Number of microdata (processed by NIS)</p>	<p>NIS and provincial planning departments NIS</p>	<ul style="list-style-type: none"> <li>Necessary budget will be secured.</li> </ul>
<p>3 NIS will be able to conduct analysis as a consequence of : The results of statistical surveys are analyzed. The results of the analysis are released. (①, ②, ③)</p>	<p>3-1 Number of reports on analysis (published and/or released) prepared by NIS and provincial planning departments</p>	<p>NIS</p>	
<p>4 NIS will be able to conduct dissemination as a consequence of : The results of statistical surveys are disseminated by means of publication, CD, web site, statistical map, and census atlas. Related personnel share the common understanding in the matter of the statistical surveys (EA, the Census results, etc.) (①, ②, ③)</p>	<p>4-1 Number of publications, CDs, web pages, statistical maps, and census atlases (published and/or released) 4-2 Number of trainees in the training course 4-3 Level of understanding of the trainees 4-4 Number of workshops and seminars conducted</p>	<p>NIS NIS, line ministries, and provinces short examination</p>	
<p>5 NIS will be able to conduct small area statistics as a consequence of : Small area statistics of the Economic Census are tabulated and released. The use of small area statistics is recognized by line ministries concerned and provincial governments. (①)</p>	<p>5-1 Number of small area statistical tables: by district, commune, village, and EA (tabulated and/or released) 5-2 Number of trainees in the training course 5-3 Level of understanding of the trainees on the use of small area statistics</p>	<p>NIS and provinces NIS and provinces short examination</p>	
<p>6 Provincial planning departments will be able to tabulate and scrutinize data as a consequence of : Trainings of tabulation and scrutiny of data, and disseminating results of statistical surveys for statistical staff in provincial planning departments are conducted. (④)</p>	<p>6-1 Number of trainings conducted for provincial planning departments 6-2 Number of provincial trainees in the training course 6-3 Level of understanding of the trainees on tabulation and scrutiny of data, and dissemination of the results of statistical surveys</p>	<p>NIS and provinces NIS and provinces short examination</p>	

<p>7 NIS and provincial planning departments will be able to keep institutional memory as a consequence of : Detailed Procedures (e.g. important processes, important examples, manuals) of statistical surveys are prepared and compiled.</p> <p>8 NIS and provincial planning departments will be able to conduct coordination as a consequence of : Necessary coordination among the related organizations for statistical surveys are properly made.</p>	<p>7-1 Number of detailed records of procedures prepared.</p> <p>8-1 Record of meetings with the related organizations</p> <p>8-2 Number of meetings with the related organizations (CTC, PCC, etc)</p>	<p>NIS</p> <p>NIS</p>	
Activities	INPUTS		Important Assumption
<p>1 [Planning and implementation of statistical surveys]</p> <p>1-1 Plan and implement statistical surveys</p> <p>1-2 Delineate EAs for statistical surveys</p> <p>1-3 Maintain and manage the EAs for statistical surveys</p> <p>2 [Data processing]</p> <p>2-1 Develop the data processing systems of statistical surveys in NIS</p> <p>2-2 Conduct the data processing of statistical surveys</p> <p>2-3 Scrutinize the micro-data of statistical surveys</p> <p>2-4 Tabulate and scrutinize the statistical tables of statistical surveys</p> <p>3 [Analysis]</p> <p>3-1 Analyze the results of statistical surveys</p> <p>4 [Dissemination]</p> <p>4-1 Compile the publications of results of statistical surveys</p> <p>4-2 Prepare the CDs of results of statistical surveys</p> <p>4-3 Prepare the web-contents of results of statistical surveys</p> <p>4-4 Prepare the statistical maps of results of statistical surveys</p> <p>4-5 Compile the census atlases of results of statistical surveys</p> <p>4-6 Conduct training for using results of statistical surveys to line ministries concerned and provincial governments (including planning departments)</p> <p>4-7 Hold the workshops to disseminate the result of the 2011 Economic Census</p> <p>4-8 Hold the workshops to disseminate the result of the 2013 inter-censal population survey</p> <p>4-9 Hold the workshops to disseminate the result of the 2014 economic statistics survey</p> <p>4-10 Hold the seminar to make the Project widely known to the public</p> <p>5 [Small area statistics]</p> <p>5-1 Develop the village-level data processing systems of the Economic Census in NIS</p> <p>5-2 Conduct training for using the village-level results of the Economic Census to line ministries concerned and provincial governments (including planning departments)</p> <p>6 [Trainings of provincial planning departments]</p> <p>6-1 Conduct training for regional officers of NIS to become instructors of training for provincial planning departments</p> <p>6-2 Conduct training on tabulation and scrutiny of data for the 2008 Population Census and the 2011 Economic Census (including the 2009 Establishment Listing)</p> <p>6-3 Conduct training on dissemination of results for the 2008 Population Census and the 2011 Economic Census (including the 2009 Establishment Listing)</p> <p>7 [Institutional memory]</p> <p>7-1 Develop and maintain documents on detailed procedures for statistical surveys</p> <p>8 [Coordination]</p> <p>8-1 Take part in the necessary meetings for statistical surveys</p>	<p style="text-align: center;"><b>Cambodia Side</b></p> <p>Counterpart personnel</p> <ul style="list-style-type: none"> <li>• Project Director</li> <li>• Project Manager</li> <li>• Other members</li> </ul> <p>Office space and necessary furnitures for Japanese experts</p> <p>Running cost for the Project activities</p> <p>Approval for the free access to the statistical data necessary for the Project activities (Economic census data, economic statistics data etc.)</p>	<p style="text-align: center;"><b>Japanese Side</b></p> <ul style="list-style-type: none"> <li>• Experts: Chief Advisor, Data Processing/ Programming, Data Processing/Scrutiny, Census/Survey Planning, Data Analysis, Mapping, Small Area Statistics / Project Coordination</li> <li>• Training in Japan (and third country) 2010FY: Population survey planning, 2011FY: Population survey data processing and analysis, 2012FY: Economic statistics survey planning, 2013FY: Economic statistics survey data processing and analysis</li> <li>• Equipment Personal computers, printers, projectors, photo copiers, etc.</li> </ul>	<ul style="list-style-type: none"> <li>• Necessary funds for the Economic Census including Counterpart Funds of Non-Project Grant Aid will be secured.</li> <li>• The Cambodian Government will not cancel nor postpone the Economic Census, inter-censal population survey, and economic statistics survey.</li> </ul>





## **Annex IV**

### **Summary of Detailed Planning Survey**

After discussions with the Cambodian authorities concerned, the team has concluded the evaluation results as follows.

#### **1. Relevance**

The importance of official statistics at the national and provincial level is essential for evidence-based policy making and monitoring by the Royal Government of Cambodia. NIS and provincial planning departments play an indispensable role in planning and implementing official statistics activities including the 2011 Economic Census. Therefore, the relevance of enhancing their capacity, so that they could conduct those activities by themselves in future, is very high.

#### **2. Effectiveness**

With the outputs of the Project, covering planning, data processing, analysis, dissemination, small area statistics and others, it is quite conceivable that NIS and provincial planning departments will be able to implement the 2011 Economic Census, the 2013 inter-censal population survey, the 2014 economic statistics survey, and other provincial statistical activities.

#### **3. Efficiency**

Based upon the knowledge/experiences and successful achievements of the 2008 Population Census and the 2009 Establishment Listing by NIS/provincial planning departments and their personnel, the inputs and management of the Project will efficiently lead to the outputs for the 2013 inter-censal population survey, the 2011 Economic Census and the 2014 economic statistics survey, and other provincial statistical activities.

#### **4. Impact**

It is conceivable that the achievement of the Project purpose will lead to the accomplishment of the overall goal, so that statistical results will be utilized for planning and implementation of policies, plans, and strategies of the Royal Government of Cambodia, because the importance and usefulness of statistical information have been and will be well recognized.

## 5. Sustainability

It is expected that the technical and professional capacity of NIS and provincial planning departments will be maintained after the Project on the basis of experiencing the previous two phases. With the results of both the 2008 Population Census and the 2011 Economic Census, including follow-up activities at the national and provincial level, to be disseminated and utilized, the recognition of the importance of official statistics will make further resource allocation available to NIS and provincial planning departments in terms of budgeting, personnel and organizations.

## Annex V -1

### List of Counterparts (Economic Census and Economic Statistics Survey)

1. Director General of Economic Census (DGEC)

**H.E. San Sy Than, DG, NIS** (Secretary NCC, General matters, Finance and Assignment of staff )

2. Directors of Admini., Finance and logistics

1. **Mr. Vy Heang, DD, Stat. policies and cooperation,**  
(Dir. of Admin)

2. **Mr. Lim Penh, DD, Stat. Stand. & Analysis and  
Chief DG's Office** (Director of Finance and logistics)

3. Deputy Director Generals of Economic Census (DDGEC) and Director of Economic Statistics Department

1. **Mr. Hor Darith, DDG** (Budget Planning, Mapping and Implementation sector)

2. **Mr. Seng Soeurn, DDG** (Publicity Campaign sector)

3. **Mr. Khin Sovorlak, DDG** (Planning, Sampling, Tabulation sector and Analysis & releasing sector)

4. **Mr. Mich Kanthul, DD, Economic Statistics**  
(Secretary CTC, Planning and Implementation sector)

4. Planning and Implementation Sector senior staff

1. **Mr. Mich Kanthul, DD, Economic Statistics,** Chief

2. **Mr. So Tonere, DDD, Economic Statistics,** Vice Chief

5. Census Mapping Sector

1. **Mr. Sin Serey Vuth, DDD, Demog. Stat., Census,** Chief

2. **Mr. Nan Sothara, DDD, Demog. Stat., Census,** VChief

6. Sampling

1. **Mr. Nith Sarun, BC, Sampling, Demog. Stat., Census**

2. **Mr. Som Bony, DDD, Stat. Standards & Analysis**

7. Analysis and Releasing Sector

1. **Mr. So Tonere, DDD, Economic Statistics**

2. **Mr. Teav Rongsa, DDD, Stat. Stand. & Analysis**

8. Tabulation Sector

8.1. Receipt and Manual Editing /Coding

1. **Mr. So Tonere, DDD, Economic Statistics**

2. **Mr. Teav Rongsa, DDD, Stat. Stand. & Analysis**

8.2. Data Entry, Computer Editing and Tabulation

1. **Mr. Saint Lundy, DD, ICT**

2. **Mr. Chhun Bonarith, DDD, ICT**

3. **Mr. Sam Sok Sotheavuth, DDD, ICT**

**Annex V-2**

**List of counterparts (the 2013 Inter-censal Population Survey)**

No.	Name	Government Position
<b>Management (Planning &amp; Monitoring)</b>		
1	HE Sam Sy Than	Director General, NIS
2	HE. Mrs. Hang Lina	Deputy Director General, NIS
3	HE. Seng Soeurn	Deputy Director General, NIS
4	Mr. Meng Kimhour	Deputy Director General, NIS
<b>Computer editing, programming, tabulation</b>		
1	Mr. Meng Kimhour	Deputy Director General, NIS
2	Mr. Sin Sereivuth	Deputy Director of Demographic Statistics, Census and Survey Dept.
3	Mr. Bou Somethear	Deputy Director of Demographic Statistics, Census and Survey Dept.
4	Ms. Vat Nearyrothana	Vice Bureau Chief of Demographic Statistics, Census and Survey Dept.
5	Mr. Meas Rothmony	Deputy Director of Demographic Statistics, Census and Survey Dept.
6	Mr. Chhun Bonarith	Deputy Director of Department of ICT Dept.
<b>Report analysis and tabulation</b>		
1	Mr. Yem Suong	Advisor to Ministry of Planning
2	Mr. They Kheam	Director of Demographic Statistics, Census and Survey Dept.
3	Mr. Sok Kosal	Deputy Director of Demographic Statistics, Census and Survey Dept.
4	Mr. Sok Borith	Deputy Director of Statistical Standard and Analysis Dept.
5	Mr. Chan Nipol	Deputy Director of Demographic Statistics, Census and Survey Dept.
6	Mr. Pen Socheat	Bureau Chief of Demographic Statistics, Census and Survey Dept.
7	Mr. Nou Chanara	Vice Bureau Chief of Demographic Statistics, Census and Survey Dept.
8	Ms. Som Somain	Bureau Chief of Demographic Statistics, Census and Survey Dept.
<b>Dissemination</b>		
1	Mr. Seng Soeurn	Deputy Director General, NIS
2	HE. Mrs. Hang Lina	Deputy Director General, NIS
3	Mr. Long Chintha	Deputy Director General, NIS
4	Mr. Sok Kosal	Deputy Director of Demographic Statistics, Census and Survey Dept.
5	Mr. Sok Borith	Deputy Director of Demographic Statistics, Census and Survey Dept.
<b>Financial officer/administration</b>		
1	Mr. Chhuon Sothy	Deputy Director of Demographic Statistics, Census and Survey Dept.
2	Mr. Try Meng Seang	Deputy Director of Demographic Statistics, Census and Survey Dept.
3	Mr. Chea Kong	Vice Bureau Chief of Demographic Statistics, Census and Survey Dept.
<b>Data entry</b>		
1	Mr. Sin Sereivuth	Supervisor
2	Mr. Bou Somethear	Supervisor
3	Ms. Vat Nearyrothana	Supervisor
4	Mr. Nou Chanara	Supervisor
<b>Coding and editing</b>		
1	Mr. Sok Borith	Supervisor
2	Mr. Long Chintha	Supervisor
<b>Census checking &amp; census store</b>		
1	Mr. Mao Saron	Supervisor

## Annex V-3

## List of counterparts (Capacity Development of Provincial Planning Departments)



**Assignment of Counterpart Staffs for Tabulating and Disseminating  
Small Area Statistics in Provinces for JICA project Phase 3**

**Ministry of Planning  
National Institute of Statistics**

**[JFY 2011]**

No.	Name	Position	Assignment
<b>1. Phnom Penh</b>			
1	Mr. Oukchay Panhara	Deputy Director of ICT Dept.	RO
2	Ms. Phang Vorleak	Deputy Director of Statistics Standard & Analysis Dept.	ARO
3	Mr. Mao Chhim	Deputy Director of ICT Dept.	ARO
<b>2. Kompong Cham</b>			
1	Mr. Chhun Bonarith	Deputy Director of ICT Dept.	RO
2	Mr. Khourn Sithana	Deputy Director of ICT Dept.	ARO
3	Mr. Noun Nissaykosol	Vice Bureau Chief of Social Statistics Dept.	ARO
<b>3. Kandal</b>			
1	Mr. Saint Lundy	Director of ICT Dept.	RO
2	Mr. Ouk Eam	Deputy Director of Social Statistics Dept.	ARO
3	Mr. Pen Socheat	Bureau Chief of Demographic Statistics, Census and Survey Dept.	ARO
<b>4. Preahsihanouk</b>			
1	Mr. Meng Kim Hor	Deputy Director General, NIS	RO
2	Mr. Try Socheat	Deputy Director of Economic Statistics Dept.	ARO
3	Mr. Mak Sovichea	Deputy Director of Economic Statistics Dept.	ARO
<b>5. Battambang</b>			
1	Mr. Yib Thavrin	Deputy Director of ICT Dept.	ARO
2	Mr. Uy Savorn	Vice Bureau Chief of National Accounts Dept.	ARO
<b>6. Siemreap</b>			
1	Mr. Lay Sophat	Deputy Director of ICT Dept.	RO
2	Mr. Chav Pheav	Deputy Director of ICT Dept.	ARO
3	Mr. Sim Seth	Vice Bureau Chief of Economic Statistics Dept.	ARO

Phnom Penh, 31 March, 2010

**SAN SY THAN  
Director General, NIS**



**Assignment of Counterpart Staffs for Tabulating and Disseminating  
Small Area Statistics in Provinces for JICA project Phase 3**

**Ministry of Planning  
National Institute of Statistics  
[JFY 2012]**

No.	Name	Position	Assignment
<b>1. Banteay Meanchey</b>			
1	Mr. Saint Lundy	Director of ICT Dept.	RO
2	Mr. Moeung Tityarath	Bureau Chief of ICT Dept.	ARO
3	Mr. Sim Vanneth	Bureau Chief of Statistics Standard & Analysis Dept.	ARO
<b>2. Kampong Chhnang</b>			
1	Mr. Lay Sophat	Deputy Director of ICT Dept.	RO
2	Mr. Khieu Khemorin	Deputy Director of ICT Dept.	ARO
3	Mr. Douch Chamroeun	Deputy Director of Demographic Statistics, Census and Survey Dept.	ARO
<b>3. Kampong Speu</b>			
1	Mr. Meng Kim Hor	Deputy Director General, NIS	RO
2	Mr. Sam Soksotheavuth	Deputy Director of ICT Dept.	ARO
3	Mr. Vong Sina	Deputy Director of Social Statistics Dept.	ARO
<b>4. Kampong Thum</b>			
1	Mr. Saint Lundy	Director of ICT Dept.	RO
2	Mr. Louk Samphis	Deputy Director of Statistics Policy & Cooperation Dept.	ARO
3	Mr. Chav Pheav	Bureau Chief of ICT Dept.	ARO
<b>5. Kampot</b>			
1	Mr. Sok Borith	Deputy Director of Statistics Standard & Analysis Dept.	RO
2	Mr. Pen Socheat	Deputy Director of ICT Dept.	ARO
3	Mr. Sam Sareourn	Deputy Director of Demographic Statistics, Census and Survey Dept.	ARO
<b>6. Kohkong</b>			
1	Mr. Lay Sophat	Deputy Director of ICT Dept.	RO
2	Mr. Cheak Pheakdey	Bureau Chief of Economic Statistics Dept.	ARO
3	Mr. Ouch Soeurn	Vice Bureau Chief of Statistics Policies & Cooperation Dept.	ARO
<b>7. Kratie</b>			
1	Ms. Phang Sokmean	Bureau Chief of ICT Dept.	RO
2	Mr. Moeung Kongkea	Bureau Chief of Economic Statistics Dept.	ARO
3	Mr. Im Nhen	Vice Bureau Chief of Demographic Statistics, Census and Survey Dept.	ARO
<b>8. Mondul Kiri</b>			
1	Mr. Lay Sophat	Deputy Director of ICT Dept.	RO
2	Mr. Phach Chesda	Bureau Chief of Statistics Policy & Cooperation Dept.	ARO
3	Mr. Touch Minea	Vice Bureau Chief of Demographic Statistics, Census and Survey Dept.	ARO
<b>9. Preah Vihear</b>			
1	Mr. Sin Sereyuth	Deputy Director of Demographic Statistics, Census and Survey Dept.	RO
2	Mr. Ros Vireythun	Deputy Director of ICT Dept.	ARO
3	Mr. Khieu Panha	Deputy Director of National Accounts Dept.	ARO

**Phnom Penh, 31 March, 2010**

**SAN SY THAN  
Director General, NIS**



**Assignment of Counterpart Staffs for Tabulating and Disseminating  
Small Area Statistics in Provinces for JICA project Phase 3**

**Ministry of Planning  
National Institute of Statistics  
[JFY 2013]**

No.	Name	Position	Assignment
<b>1. Preyveng</b>			
1	Mr. Bouy Somethea	Deputy Director of Demographic Statistics, Census and Survey Dept.	RO
2	Mr. Nith Sarun	Bureau Chief of Demographic Statistics, Census and Survey Dept.	ARO
3	Mr. Sam Soksotheavuth	Deputy Director of ICT Dept.	ARO
<b>2. Pursat</b>			
1	Mr. Chhun Bonarith	Deputy Director of ICT Dept.	RO
2	Mr. So Tonnere	Deputy Director of Economic Statistics Dept.	ARO
3	Mr. Bun Narith	Bureau Chief of Ministry of Planning	ARO
<b>3. Ratanakiri</b>			
1	Mr. Sam Bony	Deputy Director of Statistics Standard & Analysis Dept.	RO
2	Mr. Teav Rongsa	Deputy Director of Statistics Standard & Analysis Dept.	ARO
3	Mr. Try Socheat	Deputy Director of Economic Statistics Dept.	ARO
<b>4. Stung Treng</b>			
1	Mr. Sam Soksotheavuth	Deputy Director of ICT Dept.	RO
2	Mr. Oeur Sophal	Deputy Director of National Accounts Dept.	ARO
3	Mr. Moeung Kongkea	Bureau Chief of Economic Statistics Dept.	ARO
<b>5. Svay Rieng</b>			
1	Mr. Saing Lundy	Director of ICT Dept.	RO
2	Mr. Hang Veasna	Vice Bureau Chief of Demographic Statistics, Census and Survey Dept.	ARO
3	Mr. Chav Pheav	Bureau Chief of ICT Dept.	ARO
<b>6. Takeo</b>			
1	Mr. Meng Kimhor	Deputy Director General, NIS	RO
2	Mr. Sin Soreyvuth	Deputy Director of Demographic Statistics, Census and Survey Dept.	ARO
3	Mr. Khien Tharolin	Bureau Chief of Statistics Standard & Analysis Dept.	ARO
<b>7. Otdarmeanchey</b>			
1	Mr. Lay Sophat	Deputy Director of ICT Dept.	RO
2	Mr. Mao Chhem	Deputy Director of ICT Dept.	ARO
<b>8. Kep</b>			
1	Mr. Lay Sophat	Deputy Director of ICT Dept.	RO
2	Mr. Try Socheat	Deputy Director of Economic Statistics Dept.	ARO
3	Mr. Chea Eng	Vice Bureau Chief of Economic Statistics Dept.	ARO
<b>9. Pailin</b>			
1	Mr. Chhun Bonarith	Deputy Director of ICT Dept.	RO
2	Mr. So Sokhim	Vice Bureau Chief of Social Statistics Dept.	ARO
3	Mr. Yib Thavorin	Deputy Director of ICT Dept.	ARO

Phnom Penh, 31 March, 2010

**SAN SY THAN**  
Director General, NIS