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The First Joint Coordinating Committee (JCC) Meeting 

for the Project on Improving Official Statistics in Cambodia Phase II 
 

At the Meeting Room (1st Floor), National Institute of Statistics 
Wednesday, May 30, 2007 

 

Brief Inception Report of the Project  
 
 
I. Major activities of the Project Phase II 
 
1. Duration 
    From 23 April 2007 to 30 September 2010 
 
2. Dispatch of Japanese experts 
    8 Japanese experts are planned to be dispatched to NIS for the purpose of the Project 

activities. 
 
3. Training of Cambodian personnel in Japan 

3 NIS officers are planned to be dispatched to Statistics Bureau of Japan and other 
organizations every year for the purpose of the training on Population Census, 
Establishment Listing, etc. 

 
4. Training of Cambodian personnel in Indonesia 

2 NIS officers are planned to be dispatched to Statistics Indonesia (BPS) every year 
for the purpose of the training on Population Census, Establishment Listing, etc. 

 
5. Training of Cambodian personnel in Cambodia 
   Some training courses on the 2008 Population Census are planned to be provided by 

the Project. 
 
6. Technical Cooperation to the 2008 Population Census 

Technical Cooperation to the 2008 Population Census will be provided by the Project. 
 
7. Technical Cooperation to Establishment Listing 

Technical Cooperation to the Establishment Listing will be provided by the Project. 
 
8. Provision of machinery and equipment 

Machinery and equipment for the 2008 Population Census and Establishment Listing 
will be provided by the Project. 
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II. Additional activities 
 
1. Construction of new building of the NIS 

The Government of Japan approved the utilization of the counterpart fund (the 1st) of 
the Non-Project Grant Aid of USD 885,827- for the purpose of the project for the 
construction of New Building of the NIS in August 2006. The new building consists 
of 6 floors and is mainly used for the 2008 Population Census preparation, data 
processing, and statistical training. The construction is ongoing and is scheduled to be 
completed by the beginning of Dec. 2007. 

 
2. Fund contribution to the 2008 Population Census 

The Government of Japan approved the utilization of the another counterpart fund (the 
2nd) of the Non-Project Grant Aid of USD 1,968,212- for the purpose of the project 
for supporting to the 2008 Population Census and Establishment Listing in March 
2007. The Government of Japan bears around 50% of the total cost of the 2008 
Population Census. 

 
 

Phnom Penh, Cambodia 
30 May 2007 

 
F. Nishi, 

JICA Expert for the NIS 
 


